

Committee	Project	Status	Updated
Community	Five Year Strategy Review	Working Group reported back - PR and list of recommendations to be prepared	15/11/2023
	Coat of Arms	College of Arms confirmed signing of certificate	
	Civic Awards Ceremony (20th APRIL 2024)	Planning underway- Date 16/03/2024	
	Storage area in Hub	Project underway - quotes being obtained	
	Town Criers	Vacancy filled - induction process to be done	15/11/2023
	Noticeboards	Survey completed, installation pending	
	Civic History Booklet	Project underway	
	Bexhill Carnival (21st-27th JULY 2024)	Planning not started yet	
	Bexhill Day (17th AUGUST 2024)	Project underway	
	HR Training	Dates being organised	
	Dementia Training	Dates being organised	
	Internal Training	Took place 25/09	
	GDPR Training	Taking place 17/10	
	Training Matrix	Published and being updated	
	Dementia Friendly Coffee Morning (31st OCTOBER 2023)	FINISHED	15/11/2023
	Poppy Car	Project underway	
	Remembrance Parades (12th NOVEMBER 2023)	FINISHED	15/11/2023
	Running Space Midnight to Midnight	FINISHED	
	Health and Wellbeing Market	FINISHED	
	Christmas Lights	Project underway	
	Youth Council	Delayed until January 2024	15/11/2023
	Website	Project underway	
	Rural Market Towns Group	Project underway	15/11/2023
Climate, Nature	Accessibility Map	Project underway	
	Welcome to Bexhill signs	Project underway	
	Emergency Response Plan	Project underway	
	Southern Water meeting	Project underway	
	Bexhill Wild Domesday Project	Project underway	
	Verge Cutting contract	Reviewing	
	Grot Busters	Not started	
	Hanging Baskets	Not started	
	Highways Meetings SLR	Not started	
	Allotment renovation and repairs	Project underway	
	Bexhill Family Collective Project	Project underway	
	Neighbourhood Plan	Project underway	
Finance & GP	CIL funds review	Not started	
	Payment run	Ongoing	
	Bank Reconciliation	Ongoing	
	Budget Review	Ongoing	
	Grants and Donations	Ongoing	
	Hub premises health and safety	Ongoing	
	Policy reviews	Ongoing	
	Investments	Ongoing	
Human Resources	Internal audit	Ongoing	
	Risk Assessment	Ongoing	
	Appraisal	Ongoing	
Planning	Staffing Structure	Recommended to Full Council	22/11/2023
	Review Planning Applications	Ongoing	
	Meetings with developers	Project underway	
	Planning training from RDC	Project underway	
	Local Plan Training	FINISHED	22/11/2023
Asset Transfer	WC transfer	Liaise with RDC and Network Rail	22/11/2023
	CCTV	Project underway	22/11/2023
	Bus Stops	Project underway	22/11/2023
Full Council	Recording of meetings	Audio complete, filming being prepared	
	External Audit	Ongoing	
	Police Liaison	Postponed - awaiting rebook	08/11/2023
	Northeye analysis	Project underway	
	Kites Nest Wood	Project underway	
	Pebsham Play Park	On Hold	
	Putting Green/crazy golf	Not started	

	Use of Hub for surgeries	Not started	
	Advisory Group for under-represented	Deferred until December	
	Organise extra-ordinary meeting for Northeye	Not started	08/11/2023
	Advice from NALC on committee comms	Project underway	08/11/2023
	Donations agreed	Make Payments	08/11/2023
	Election Polling Cards	Project underway	08/11/2023
	Bus Stops	Seek ESCC advice on advertising	08/11/2023
	FOI Request - Public - Kites Nest Wood	Project underway	22/11/2023
	FOI Request - Councillor - Christmas Lights	Withdrawn	22/11/2023
	FOI Request - Councillor - Christmas Lights	Not started	29/11/2023
	Community Toilet Scheme	To be revisited after toilet decision	08/11/2023